

Publication: Management of the Holyrood building project

June 29, 2004 by [Auditor General](#)

Management of the Holyrood building project

Prepared for the Auditor General for Scotland

June 2004



This follow-up report looks at the overall progress of the Holyrood building project since 2000 (when our first report was published), including why estimated costs have risen further and

why there has been additional slippage.

 [Main report](#) - PDF 2.06 MB

Share this 

All files

 [News release](#) - PDF 49.68 KB